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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

SADDLE ADJUSTMENT

1. ABF crews completed eight West Saddle adjustment rods, and the carpenters are making secure access
to the deck to facilitate future saddles adjustments. Most of the work was done on 02/02/2011 and the
assembly completed at early time today.

· Ross, Scotty (Crane Op.)
· Rios, Gabriel (IWJ)
· Kubala, Jerry (IWF)
· Calzascia, Jonny (Laborer)

Equipment: G- GROVE ABF # 002363 crane

INSTALLMENT OF THE JACKING SADDLE GALLREY

2. The ABF crews started assembly of the jacking saddle gallery. And finish it at the end of the working
hours. Please see the attached pictures.

· Alger, Bill (Crane Op.)
· Hernandez, Roberto (IWJ)
· Garcia, Richard (IWJ)
· Rios, Gabriel (IWJ)
· Kubala, Jerry (IWF)
· Calzascia, Jonny (Laborer)

Equipment: LIEBHERR LR 1300 crane

JACKING SADDLE

3. ABF crews had difficulty to taking out the one of the top bolts connecting the saddle to the frame
(Please see the condition of the bolt). All the new bolts connecting the frame to the saddle are in place.
ABF has decided to have the final bolt tightening after the load transfer.
4. ABF decided to make the hole slotted at both top and bottom back plate of the saddle frame as shown in
the picture.
5. In the afternoon basting and paining of the jacking saddle frame started by the following ABF crews:
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ABF Crews:
· Alcala, Javier
· Dougherty, Owen

SCAFOLDING AND HINGE K FRAMING

6. ABF crews continued working on the framing at Hinge K at the West side to make it ready for grouting.
The water testing at west side is expected to be done on 02/04/2011.

ABF Crews
· Gary Pene
· Jasmin Goranyac

Attachment
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